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ESTIMATE RUN 09/02/2009

ESTIMATE SUMMARY 11:21:12

CONTID: C16188B        ESTIMATE NO: 0007 PROG 2005

PCN: 16188B-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 92 PAYNE SIDING PERCENT TIME:

PROJECT NO: HB092A-020                    

SH 92 PAYNE SIDING

NAME OF ROAD: 092A

PROJECT COUNTIES: DELTA

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 08/29/2009 DATE TIME STARTED 03/05/2009

9540 E. 104th Avenue DATE LET 01/29/2009 DATE WORK BEGAN 03/09/2009

 DATE AWARDED 02/12/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/04/2009 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 03/05/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,239,294.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,101,891.27 NON-PARTICIPATING 753,467.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-158,779.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.24

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/15/2009 ??:??:??

12/15/2009 ??:??:??

67.74%

2,335,433.47

753,467.40

594,687.60

594,687.60

$

$

$

$

67,000.00

4,836,861.15

4,903,861.15

70,544.40

4,974,405.55

-106,528.37

0.00

4,867,877.18

0.00

AMOUNT DUE 4,867,877.18 594,687.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 594,687.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

178.0
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.750

L S 0.250 12,500.00

50,000.00000 1.000 50,000.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 3.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

202-00001  
 

0015 REMOVAL OF TREE 30.000 12.000

EACH 0.000 0.00

380.00000 12.000 4,560.00

202-00010  
 

0020 REMOVAL OF HEADWALL 9.000 8.000

EACH 1.000 2,000.00

2,000.00000 9.000 18,000.00

202-00015  
 

0025 REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

202-00020  
 

0030 REMOVAL OF PIPE 24.000 19.250

EACH 0.000 0.00

455.00000 19.250 8,758.75

202-00033  
 

0035 *REMOVAL OF DELINEATOR 100.000 0.000

EACH 14.000 73.50

5.25000 14.000 73.50

202-00090  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 2,929.000 0.000

SY  0.000 0.00

2.80000 0.000 0.00

202-00240  
 

0045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

202-00500  
 

0050 *REMOVAL OF GROUND SIGN 34.000 0.000

EACH 7.000 336.00

48.00000 7.000 336.00

202-00810  
 

0055 *REMOVAL OF FENCE 69,569.000 25,672.000

LF  0.000 0.00

0.28000 25,672.000 7,188.16

202-01000  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 1,001.000 275.000

LF  0.000 0.00

2.30000 275.000 632.50

202-01130  
 

0065 *REMOVAL OF END ANCHORAGE 6.000 2.000

EACH 0.000 0.00

110.00000 2.000 220.00

202-01300  
 

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 175,000.000 158,123.000

CY  10,777.000 48,496.50

4.50000 168,900.000 760,050.00

203-00010  
 

0075 MUCK EXCAVATION 2,000.000 991.000

CY  295.000 2,522.25

8.55000 1,286.000 10,995.30

203-00100  
 

0080 PROOF ROLLING 20.000 11.500

HOUR 1.500 108.00

72.00000 13.000 936.00

203-01100  
 

0085 BLADING 33.000 11.000

HOUR 0.000 0.00

115.00000 11.000 1,265.00

203-01500  
 

0090 BACKHOE 150.000 9.800

HOUR 39.000 3,705.00

95.00000 48.800 4,636.00

203-01510  
 

0095 BACKHOE (LANDSCAPING) 32.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01515  
 

0100 DOZING (HEAVY) 30.000 23.500

HOUR 0.000 0.00

150.00000 23.500 3,525.00

203-01551  
 

0105 DOZING (LANDSCAPING) 17.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01555  
 

0110 TRUCK (DUMP) 30.000 2.300

HOUR 0.000 0.00

80.00000 2.300 184.00

203-01582  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FRONT END LOADER (RUBBER TIRE) 20.000 7.000

HOUR 0.000 0.00

95.00000 7.000 665.00

203-01590  
 

0120 COMBINATION LOADER 17.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01594  
 

0125 *POTHOLING 40.000 37.000

HOUR 0.000 0.00

240.00000 37.000 8,880.00

203-01597  
 

0130 STRUCTURE EXCAVATION 604.000 570.000

CY  0.000 0.00

10.00000 570.000 5,700.00

206-00000  
 

0135 *STRUCTURE BACKFILL (FLOW-FILL) 312.000 312.000

CY  0.000 0.00

70.00000 312.000 21,840.00

206-00065  
 

0140 *STRUCTURE BACKFILL (CLASS 1) 319.000 266.000

CY  53.000 1,325.00

25.00000 319.000 7,975.00

206-00100  
 

0145 WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

207-00305  
 

0150 STOCKPILE WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

8.65000 0.000 0.00

207-00310  
 

0155 *EROSION LOG 22,308.000 17,324.000

LF  530.000 1,457.50

2.75000 17,854.000 49,098.50

208-00005  
 

0160 *EROSION BALES (WEED FREE) 60.000 2.000

EACH 0.000 0.00

18.00000 2.000 36.00

208-00011  
 

0165 *SILT FENCE 1,177.000 1,177.000

LF  0.000 0.00

1.15000 1,177.000 1,353.55

208-00020  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

1,250.00000 1.000 1,250.00

208-00045  
 

0175 *STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

208-00050  
 

0180 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

208-00070  
 

0185 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 200.000 11.000

HOUR 10.000 360.00

36.00000 21.000 756.00

208-00103  
 

0190 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

208-00105  
 

0195 *EROSION CONTROL SUPERVISOR 150.000 92.000

DAY 25.000 6,500.00

260.00000 117.000 30,420.00

208-00206  
 

0200 RESET STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

210-00001  
 

0205 *RESET MAILBOX STRUCTURE (TYPE 1) 7.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

210-00011  
 

0210 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

210-00013  
 

0215 *SEEDING (NATIVE) 18.900 0.000

ACRE 0.000 0.00

300.00000 0.000 0.00

212-00006  
 

0220 *SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

2,700.00000 0.000 0.00

212-00032  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE STRAW) 27.000 0.000

ACRE 0.000 0.00

330.00000 0.000 0.00

213-00004  
 

0230 *MULCH TACKIFIER 4,099.000 0.000

LB  0.000 0.00

2.15000 0.000 0.00

213-00061  
 

0235 *BRUSH LAYER CUTTING 300.000 0.000

EACH 0.000 0.00

2.15000 0.000 0.00

214-01010  
 

0240 *SOIL RETENTION BLANKET (STRAW/COCONUT) 13,657.000 0.000

SY  0.000 0.00

1.15000 0.000 0.00

216-00041  
 

0245 *AGGREGATE BASE COURSE (CLASS 1) 29,810.000 14,238.000

CY  12,797.000 358,316.00

28.00000 27,035.000 756,980.00

304-01005  
 

0245 MATERIAL ALLOWANCE 10,134.000

CY  -10,134.000 -116,743.68

11.52000 0.000 0.00

0250 *AGGREGATE BASE COURSE (CLASS 6) 13,819.000 5,903.000

CY  2,697.000 91,698.00

34.00000 8,600.000 292,400.00

304-06007  
 

0250 MATERIAL ALLOWANCE CRUSHED ABC STORED AT PIT 4,240.000

CY  -2,697.000 -31,069.44

11.52000 1,543.000 17,775.36

0250 MATERIAL ALLOWANCE CRUSHED ABC STORED AT PIT 2,019.000

CY  0.000 0.00

11.52000 2,019.000 23,258.88

0255 *PROCESS ASPHALT MAT FOR BASE COURSE 0.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

310-00400  
 

0260 HOT MIX ASPHALT (PATCHING) (ASPHALT) 180.000 180.000

SY  0.000 0.00

38.50000 180.000 6,930.00

403-00721  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *HOT MIX ASPHALT (GRADING SX) (75) 21,525.000 9,233.560

TON 0.000 0.00

65.00000 9,233.560 600,181.40

403-34701  
 

0270 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 533.000 220.740

TON 0.000 0.00

850.00000 220.740 187,629.00

411-03342  
 

0275 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 802.000 350.990

TON 0.000 0.00

325.00000 350.990 114,071.75

411-03352  
 

0280 EMULSIFIED ASPHALT (SLOW-SETTING) 3,774.000 1,771.000

GAL 0.000 0.00

2.45000 1,771.000 4,338.95

411-10255  
 

0285 EMULSIFIED ASPHALT (PRIME COAT) 271.000 271.000

GAL 0.000 0.00

5.40000 271.000 1,463.40

411-10300  
 

0290 GEOTEXTILE (DRAINAGE) (CLASS A) 1,000.000 293.400

SY  494.000 1,358.50

2.75000 787.400 2,165.35

420-00110  
 

0295 RIPRAP (6 INCH) 64.000 0.000

CY  41.000 3,731.00

91.00000 41.000 3,731.00

506-00206  
 

0300 RIPRAP (9 INCH) 156.300 156.300

CY  0.000 0.00

92.00000 156.300 14,379.60

506-00209  
 

0305 RIPRAP (12 INCH) 72.000 0.000

CY  72.000 6,696.00

93.00000 72.000 6,696.00

506-00212  
 

0310 *CONCRETE CLASS B 30.150 30.150

CY  0.000 0.00

525.00000 30.150 15,828.75

601-01000  
 

0315 *CONCRETE CLASS D (BOX CULVERT) 265.000 262.000

CY  0.000 0.00

400.00000 262.000 104,800.00

601-03030  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *REINFORCING STEEL 37,824.000 37,623.000

LB  0.000 0.00

0.60000 37,623.000 22,573.80

602-00000  
 

0325 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 641.000 627.000

LF  0.000 0.00

57.00000 627.000 35,739.00

603-01185  
 

0330 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 901.000 877.000

LF  0.000 0.00

75.00000 877.000 65,775.00

603-01245  
 

0335 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 121.000 121.000

LF  0.000 0.00

115.00000 121.000 13,915.00

603-01365  
 

0340 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 94.000 94.000

LF  0.000 0.00

146.00000 94.000 13,724.00

603-01425  
 

0345 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 161.000 160.000

LF  0.000 0.00

156.00000 160.000 24,960.00

603-01485  
 

0350 72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 72.000 72.000

LF  0.000 0.00

330.00000 72.000 23,760.00

603-01725  
 

0355 18 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

620.00000 6.000 3,720.00

603-05018  
 

0360 24 INCH REINFORCED CONCRETE END SECTION 16.000 15.000

EACH 0.000 0.00

710.00000 15.000 10,650.00

603-05024  
 

0365 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

1,030.00000 4.000 4,120.00

603-05036  
 

0370 42 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

603-05042  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 72 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

2,400.00000 2.000 4,800.00

603-05072  
 

0380 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,725.000 0.000

LF  0.000 0.00

16.50000 0.000 0.00

606-00301  
 

0385 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01340  
 

0390 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02005  
 

0395 *END POST 45.000 3.000

EACH 9.000 972.00

108.00000 12.000 1,296.00

607-00005  
 

0400 *CORNER AND LINE BRACE POST 155.000 12.000

EACH 24.000 3,360.00

140.00000 36.000 5,040.00

607-00010  
 

0405 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 55,694.000 10,060.000

LF  13,374.000 22,735.80

1.70000 23,434.000 39,837.80

607-01100  
 

0405 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE 39,940.000

LF  -13,374.000 -10,966.68

0.82000 26,566.000 21,784.12

0410 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 15,605.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

607-01110  
 

0410 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE 8,800.000

LF  0.000 0.00

0.82000 8,800.000 7,216.00

0410 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE, FIX MATH 
ERROR

622.000

LF  0.000 0.00

0.82000 622.000 510.04
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 
(SPECIAL) 

420.000 0.000

LF  0.000 0.00

2.95000 0.000 0.00

607-11310  
 

0420 *FENCE (PLASTIC) 2,380.000 1,195.000

LF  0.000 0.00

3.20000 1,195.000 3,824.00

607-11525  
 

0425 *12 FOOT GATE 1.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

607-60112  
 

0430 *16 FOOT GATE 4.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

607-60116  
 

0435 *24 FOOT GATE TWIN 2.000 0.000

EACH 0.000 0.00

445.00000 0.000 0.00

607-60324  
 

0440 *DELINEATOR (TYPE I) 158.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00001  
 

0445 *DELINEATOR (TYPE II) 47.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00002  
 

0450 *DELINEATOR (TYPE III) 33.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00003  
 

0455 *SIGN PANEL (CLASS I) 169.000 0.000

SF  0.000 0.00

10.85000 0.000 0.00

614-00011  
 

0460 *SIGN PANEL (CLASS II) 270.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00012  
 

0465 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 21.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

614-01503  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

30.000 0.000

EACH 0.000 0.00

295.00000 0.000 0.00

614-01573  
 

0475 *CONSTRUCTION SURVEYING 0.800 0.740

L S 0.000 0.00

60,000.00000 0.740 44,400.00

625-00000  
 

0480 *MOBILIZATION 0.800 0.800

L S 0.000 0.00

170,000.00000 0.800 136,000.00

626-00000  
 

0485 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

626-01000  
 

0490 *EPOXY PAVEMENT MARKING 205.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0495 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 350.000 168.000

GAL 0.000 0.00

48.00000 168.000 8,064.00

627-00012  
 

0500 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 599.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-01001  
 

0505 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

233.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

627-30327  
 

0510 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 168.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-30332  
 

0515 *FLAGGING 10,000.000 5,878.250

HOUR 1,325.500 28,166.88

21.25000 7,203.750 153,079.69

630-00000  
 

0520 *PILOT CAR OPERATION 250.000 0.000

HOUR 0.000 0.00

36.00000 0.000 0.00

630-00001  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *TRAFFIC CONTROL INSPECTION 80.000 42.000

DAY 9.000 720.00

80.00000 51.000 4,080.00

630-00007  
 

0530 *TRAFFIC CONTROL MANAGEMENT 190.000 98.000

DAY 25.000 13,250.00

530.00000 123.000 65,190.00

630-00012  
 

0535 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

210.00000 2.000 420.00

630-80337  
 

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 4.000

EACH 1.500 63.00

42.00000 5.500 231.00

630-80341  
 

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 38.000

EACH 6.500 344.50

53.00000 44.500 2,358.50

630-80342  
 

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

53.00000 2.000 106.00

630-80343  
 

0555 *PORTABLE MESSAGE SIGN PANEL 400.000 272.000

DAY 35.000 2,590.00

74.00000 307.000 22,718.00

630-80359  
 

0560 *DRUM CHANNELIZING DEVICE 270.000 111.500

EACH 4.000 46.00

11.50000 115.500 1,328.25

630-80360  
 

0565 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 8.500

EACH 0.000 0.00

21.00000 8.500 178.50

630-80363  
 

0570 CONCRETE BARRIER (TEMPORARY) 3,000.000 1,044.000

LF  0.000 0.00

33.00000 1,044.000 34,452.00

630-80370  
 

0575 *TRAFFIC CONE 50.000 25.000

EACH 0.000 0.00

1.05000 25.000 26.25

630-80380  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.500

EACH 0.000 0.00

1,100.00000 0.500 550.00

630-85010  
 

0585 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0590 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0595 F/A FUEL COST ADJUSTMENT 30,300.000 15,069.180

F A 6,416.220 6,416.22

1.00000 21,485.400 21,485.40

700-70016  
 

0600 F/A ROADWAY SMOOTHNESS INCENTIVE 85,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0605 F/A ASPHALT CEMENT COST ADJUSTMENT 127,300.000 113,016.600

F A 0.000 0.00

1.00000 113,016.600 113,016.60

700-70019  
 

0610 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0615 F/A DISPUTES REVIEW BOARD 26,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0700 VERTICAL PANEL ADDED BY MCR #2, CO #5 100.000 50.000

EACH 0.000 0.00

23.00000 50.000 1,150.00

630-80350  
 

0705 REMOVAL OF PAVEMENT MARKING ADDED BY MCR #2, CO #5 584.000 584.000

SF  0.000 0.00

2.20000 584.000 1,284.80

202-00250  
 

0715 6 INCH PERFORATED PIPE UNDERDRAIN ADDED BY MCR #4, CO 
#6

448.000 448.000

LF  0.000 0.00

25.00000 448.000 11,200.00

605-00060  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 SUBSURFACE DRAIN OUTLET ADDED BY MCR #4, CO #6 368.000 368.000

LF  0.000 0.00

12.00000 368.000 4,416.00

605-84000  
 

0725 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

33,615.000 17,429.000

SY  16,186.000 48,558.00

3.00000 33,615.000 100,845.00

310-00608  
 

0730 CONSTRUCTION SURVEYING (HOURLY) ADDED SURVEY HOURS 10.500 8.500

HOUR 2.000 200.00

100.00000 10.500 1,050.00

625-00001  
 

0735 AGGREGATE BASE COURSE (CLASS 3) PRICE AGREED BY MCR 
#2, ADDED TO ROADWAY CATEGORY

1,885.000 1,777.000

CY  108.000 1,944.00

18.00000 1,885.000 33,930.00

304-03005  
 

0740 18 INCH CORRUGATED STEEL PIPE ADDED BY MCR #5, CO #11 52.000 52.000

LF  0.000 0.00

65.00000 52.000 3,380.00

603-10180  
 

0745 ADDED ITEM (DOLLAR)/ PRICE REDUCTION AS PER SPEC 0.000 -1,860.480

DOL 0.000 0.00

1.00000 -1,860.480 -1,860.48

900-00006  
 

0750 REMOVAL OF FENCE ADDED BY CO # 14 38,017.000 29,560.000

LF  8,457.000 6,342.75

0.75000 38,017.000 28,512.75

202-01000  
 

0760 2 INCH ELECTRICAL CONDUIT ADDED BY MCR #7, CO #16 0.000 0.000

LF  0.000 0.00

9.78000 0.000 0.00

613-00200  
 

0765 LOOP DETECTOR WIRE ADDED BY MCR #7, CO #16 0.000 0.000

LF  0.000 0.00

3.45000 0.000 0.00

614-72875  
 

0770 MOBILIZATION ADDED BY MCR #7, CO #16 0.000 0.000

L S 1.000 575.00

575.00000 1.000 575.00

626-00000  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 SOIL CONDITIONING MATERIAL CHANGE FOR SOIL 
CONDITIONING

18.900 0.000

ACRE 0.000 0.00

2,100.00000 0.000 0.00

212-00032  
 

CAT 0200 $528,687.60 4,273,675.72CURRENT AMT 6,498,793.22 $$

CAT NO0300 STRUCTURES 

0620 *REMOVAL OF BRIDGE 1.000 0.000

EACH 1.000 66,000.00

66,000.00000 1.000 66,000.00

202-00400  
 

0625 STRUCTURE EXCAVATION 1,160.000 870.000

CY  0.000 0.00

10.00000 870.000 8,700.00

206-00000  
 

0630 *STRUCTURE BACKFILL (CLASS 1) 1,002.000 1,002.000

CY  0.000 0.00

25.00000 1,002.000 25,050.00

206-00100  
 

0635 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

208-00045  
 

0640 GEOTEXTILE (DRAINAGE) (CLASS A) 1,019.000 1,019.000

SY  0.000 0.00

2.75000 1,019.000 2,802.25

420-00110  
 

0645 RIPRAP (12 INCH) 409.000 264.000

CY  0.000 0.00

93.00000 264.000 24,552.00

506-00212  
 

0650 *CONCRETE CLASS D (BOX CULVERT) 811.000 790.400

CY  0.000 0.00

400.00000 790.400 316,160.00

601-03030  
 

0655 *REINFORCING STEEL 227,350.000 212,469.000

LB  0.000 0.00

0.60000 212,469.000 127,481.40

602-00000  
 

0660 *CONSTRUCTION SURVEYING 0.200 0.170

L S 0.000 0.00

60,000.00000 0.170 10,200.00

625-00000  
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PCN: 16188B-BID   ESTIMATE RUN 09/02/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0007 11:21:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0665 *MOBILIZATION 0.200 0.200

L S 0.000 0.00

170,000.00000 0.200 34,000.00

626-00000  
 

0685 AGGREGATE BASE COURSE (CLASS 3) ADDED BY MCR 001 CO #2 300.000 124.000

CY  0.000 0.00

18.00000 124.000 2,232.00

304-03005  
 

0690 GEOTEXTILE (SEPARATOR) (CLASS A) ADDED BY MCR 001 CO 
#2

88.000 88.000

SY  0.000 0.00

3.25000 88.000 286.00

420-00130  
 

0695 MUCK EXCAVATION ADDED TO STRUCTURE ITEM NUMBER, NO CO 
REQUIRED

833.000 833.000

CY  0.000 0.00

8.55000 833.000 7,122.15

203-00100  
 

0710 FILTER MATERIAL (CLASS B) ADDED BY MCR #3, CO #5 254.000 254.000

CY  0.000 0.00

36.00000 254.000 9,144.00

206-00520  
 

CAT 0300 $66,000.00 633,729.80CURRENT AMT 673,501.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

28,500.00000 1.000 28,500.00

620-00002  
 

0675 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

36,000.00000 1.000 36,000.00

620-00012  
 

0680 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 67,000.00CURRENT AMT 67,000.00 $$

PROJECT TOTAL 594,687.60 $ 4,974,405.52CURRENT AMT 7,239,294.62 $$


